

**CONFIDENTIAL**

19 June 1958

MEMORANDUM FOR: Chief, Technical Services Staff

SUBJECT :

25X1

1. Description of the Project

This project is for the development of a more comfortable Concealment Vest capable of concealing documents.

2. Purpose of the Project

25X1

This proposed task will study and test means of making the vest more comfortable by providing ventilation. Rolling of the edges will be corrected and the harness system will be improved. After these improvements have been accomplished, a vest will be fabricated having a cavity of  $9\frac{1}{2}$  x 12 x  $\frac{1}{4}$  inches for holding documents.

3. Recommended Contractor

[redacted] is the recommended contractor for this development. This company fabricated the latest vest and has excellent plastic molding facilities.

25X1

4. Support Requirements

No support requirements from other Government Agencies are anticipated. [redacted], TSS/RSD, will be kept informed as the project progresses and will be consulted for guidance.

25X1

5. Total Cost

The total cost of this development will be \$8,987.50, including the five percent fee for a [redacted] as required by the Office of Logistics on all work with this contractor. This total cost is considered reasonable. Charges are to be made against Allotment Number 8-2502-10.

25X1

~~SECRET~~

**CONFIDENTIAL**

**CONFIDENTIAL**

~~SECRET~~

6. Security Requirements

[Redacted]

25X1

7. Project Engineers

The project engineers for this development are [Redacted] and [Redacted], Room 210, West Outbuilding, extension [Redacted]

25X1

25X1

[Redacted]

25X1

Chief  
TSS/Engineering Division

DD/P/TSS/ED/[Redacted]mt

25X1

Distribution:

- Orig - ED-176C when ret'd from C/TSS
- 1 - GFM File
- 1 - ED Chrono

- 2 -

**CONFIDENTIAL**

~~SECRET~~